
Quarterly Project Report For Quarter Ending June 30, 2006 

   FMSIB PROJECT # 56 
 

Agency Name and Project Title 
City of Fife, Pacific Highway East, Port of Tacoma 
Road to Alexander 

Contractor 
SCI Infrastructure, LLC 
 

Project Description 
Improvements to Pacific Highway Eas
including the southbound onramp to I

Recent Progress 
Continued review of contractor’s submittals, construction inspection, management
HMA on south half of PHE, completed sidewalks and driveways along north and s
& irrigation, completed installation of  POT/PHE signal and 480V electrical service
placement. 
Design / Construction Impacts 
Short term: None 
Long term: This project will improve traffic mobility and relieve congestion for both

Environmental Impacts / Compliance  
No significant impacts are expected. 

Impacts to Traffic 
Upon completion this pro
Some delays should be e
 

 

Project Milestones Scheduled Attained 

PE Complete 9/04 7/05  

RW Complete 10/04 7/05  

Contract Advertised 10/04 8/05  

Contract Awarded 11/04 8/05  

Groundbreaking 1/05 10/05  

Open to Traffic 8/05 M/Y  

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
Funds Auth: $ 

 
Dollars in  
millions 

 
$0.335 m 

$0 .003m 

$3.400 m 

$3.738 m 

 

 

$0.750 

 

 
Percent 
of total 

 
9 % 

0% 

91 % 

100 % 

 

 

20 % 

 

          Expenditures: 
 

                          Date      P
                              9/05       $2
                            10/05       $2
                            11/05       $2
                            12/05       $1
                              1/06       $ 
                              2/06       $ 
                              3/06       $ 
                              4/06       $ 
                              5/06       $ 
                              6/06       $ 
                              7/06       $ 
                              8/06       $ 
                              9/06       $ 
                            10/06        $
         Sub-total  08-05     $     
         Sub-total  05-07     $     
     GRAND TOTAL         $     
  

Agency Contact Information: Russ Blount, Director of Public Works, City of Fife (253) 922-2489 

 

 

Freight Mobility  
Strategic Investment
Board 
t from Alexander to Port of Tacoma Road, 
-5 at Port of Tacoma Road.   

, weekly meetings, completed paving of 
outh sides, continued installing illumination 
, continued on sod and street trees 

 the City and State systems. 

ject will improve mobility for the general public. 
xpected during construction. 

Milestone Outlook 

lanned        Revised               Actual 
00,000      __________           _________ 
00,000      __________           _________
00,000      __________           _$12,024
50,000      __            _$44,309
                  __              $52,053
                  __              $85,518
                  __              $78,184
                  ___             $86,490
                  ____           $140,477
                  ____          _$70,197
                  __$180,748            _______ 
                  __________           _________ 
                 __________           _________ 
                 __________           _________ 
750,000         $180,748              $569,252 
           0 
750,000 
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